

Avvikelser utgifter

Projekt		Utfall mnkr		VP-Prognos 2016 mnkr			T1 Prognos 2016 mnkr			Avvikelse VP 2016 och T1 2016 mnkr		
		tom 2015	2016	2016	2017	2018	2016	2017	2018	2016	2017	2018
H9294800 Loudden		0.25	0.07	2.50	2.73	4.30	2.50	2.73	4.30	0.00	0.00	0.00
H9394710 Södra Värtan		16.98	3.60	66.73	86.11	121.21	42.73	111.31	121.21	-24.00	25.20	0.00
H9394712 Hamnpåfarten		8.91	14.88	62.86	51.82	119.46	52.43	54.21	54.71	-10.43	2.39	-64.75
H9394720 Frihamnen		69.36		1.40	1.58	5.29	1.10	1.16	2.87	-0.30	-0.42	-2.43
H8001100 Hjorthagen Norra 2		11.19	7.21	40.45	43.00	23.48	33.48	42.51	33.33	-6.97	-0.49	9.85
H8001608 Kolkajen - Ropsten		32.55	0.04	21.40	109.52	335.55	18.79	101.28	318.96	-2.61	-8.23	-16.58
H8002058 Jackproppen		2.26	1.46	4.50	17.48	0.17	15.14	43.89	12.67	10.64	26.41	12.50
H8002075 Starkströmmen		1.10	0.28	1.20	17.48	0.00	0.44	0.17	4.46	-0.76	-17.31	4.46
H8001836 Bygglogistikcenter Hjorthagen		10.31	3.34	11.90	15.83	11.12	14.55	13.05	11.12	2.65	-2.78	0.00
H9290700 Elektriciteten		0.09	0.03	0.15	0.16	0.00	0.65	2.42	23.43	0.50	2.26	23.43
H9298600 Hjorthagen Norra 1		29.56	2.50	18.24	18.32	13.17	18.82	22.86	12.51	0.58	4.54	-0.67
H8800596 Hjorthagen Gasklocka 3 o 4		4.43	1.07	18.15	6.99	16.65	15.78	8.70	17.36	-2.37	1.71	0.71
H8001015 Hjorthagen, Västra		58.56	13.26	75.15	31.71	43.55	62.75	35.70	14.11	-12.40	3.99	-29.44
H8001580 Ångsbotten		83.50	12.35	33.71	5.67	62.29	25.86	23.78	44.32	-7.85	18.11	-17.97
H8002050 Studentbåten		0.00		0.00	0.00	0.55	0.00	0.00	0.55	0.00	0.00	0.00
H9394100 Energihamnen		0.31	0.006	1.37	1.16	0.22	0.87	1.10	0.83	-0.50	-0.05	0.61
H8001101 Gasverket		65.73	35.10	45.26	29.59	92.10	52.77	75.96	63.23	7.51	46.37	-28.87
H8001166 Värtapiren		756.66	106.09	344.21	0.00	0.00	376.79	0.00	0.00	32.58	0.00	0.00
H8001479 Bobergsgata		2.63	1.24	12.34	117.25	85.68	8.34	117.78	86.01	-4.00	0.53	0.33
H8001439 Hjorthagen sopsug		59.67	11.50	22.01	4.79	2.49	16.31	5.00	2.82	-5.70	0.21	0.33
H9394711 Valparaiso		5.95	0.87	12.29	38.56	164.46	8.06	8.95	13.40	-4.24	-29.60	-151.06
H8001530 Hjorthagen, Brofästet		35.43	18.73	68.91	35.62	62.94	63.28	38.02	64.75	-5.63	2.41	1.81

Projekt		Utfall mnkr		VP-Prognos 2016 mnkr			T1 Prognos 2016 mnkr			Avvikelse VP 2016 och T1 2016 mnkr		
		tom 2015	2016	2016	2017	2018	2016	2017	2018	2016	2017	2018
H8001101 Gasverket		-4.70	-0.16	-0.67			-0.67	0.00	0.00	0.00	0.00	0.00
H8001836 Bygglogistikcenter Hjorthagen		-6.20	-3.10	-11.17	-9.92	-17.18	-11.17	-9.92	-17.18	0.00	0.00	0.00
H8001439 Hjorthagen sopsug		0.00	0.00	-1.00	0.00	0.00	-2.00			-1.00	0.00	0.00
H8001015 Hjorthagen, Västra		-16.58	-3.73	-1.00	-1.05	0.00	-7.00	-1.05	0.00	-6.00	0.00	0.00
H8001580 Ångsbotten		-14.38	0.00	-3.00	-3.15	0.00	-3.00	0.00	-3.31	0.00	3.15	-3.31
H8001100 Hjorthagen Norra 2		-2.02	-0.13	-0.50	0.00	0.00	-0.50	-0.32	-0.17	0.00	-0.32	-0.17
H8001608 Kolkajen - Ropsten		-0.20	0.00							0.00	0.00	0.00
H9298600 Hjorthagen Norra 1		-0.49	-0.27							0.00	0.00	0.00
H9394710 Södra Värtan		-0.09	-0.05				-0.27	0.00	0.00	-0.27	0.00	0.00
H9394712 Hamnpåfarten		-0.13	0.02							0.00	0.00	0.00
Bobergsgata				0.00	-1.05	-8.05	0.00	-1.05	-8.05	0.00	0.00	0.00
Brofästet				0.00	-23.10	-18.74	0.00	-23.10	-18.74	0.00	0.00	0.00
Sopsug Papperskorgar				-1.90	0.00	0.00				1.90	0.00	0.00
Markrening Gasverket				-4.50	-5.25	-13.01	-4.50	-5.25	-13.01	0.00	0.00	0.00
Markrening JR Gasverket				-3.00	-6.93	0.00	0.00	-0.54	0.00	3.00	6.39	0.00
Bergrumsgarage Hjorthagen				-0.06	-0.02	0.00	-0.20	-0.08	0.00	-0.14	-0.06	0.00