

Avvikelser utgifter

Projekt	Utfall mnkr		VP-Prognos 2015 mnkr			T1 Prognos 2015 mnkr			Avvikelse VP 2015 och T1 2015 mnkr		
	tom 2014	2015	2015	2016	2017	2015	2016	2017	2015	2016	2017
Hjorthagen Västra	385.67	7.80	56.90	54.90	34.90	59.90	62.20	30.50	3.00	7.30	-4.40
Hjorthagen Norra 2	148.98	3.95	32.70	39.30	35.20	36.20	39.30	35.20	3.50	0.00	0.00
Gasverksområdet	115.42	4.80	50.30	109.00	110.60	54.60	99.80	73.60	4.30	-9.20	-37.00
Hjorthagen sopsug	45.18	14.25	43.50	12.90	5.60	48.80	17.40	5.00	5.30	4.50	-0.60
Bobergsgata	109.10		5.20	9.10	135.40	8.90	9.70	120.50	3.70	0.60	-14.90
Hjorthagen Brofästet	15.67	3.64	53.30	75.10	39.70	49.30	79.30	39.70	-4.00	4.20	0.00
Ängsbotten	84.74	5.16	83.20	51.10	46.20	77.20	46.90	13.10	-6.00	-4.20	-33.10
Kolkajen-Ropsten	9.69	3.93	41.70	82.70	150.70	28.70	69.80	149.90	-13.00	-12.90	-0.80
Gasklocka 3 & 4	21.19	1.56	17.30	17.70	18.50	11.90	18.80	15.70	-5.40	1.10	-2.80
Bygglogistikcenter Hjorthagen	62.51	2.74	10.50	10.60	14.60	10.50	10.60	14.60	0.00	0.00	0.00
Hjorthagen Norra 1	1425.86		48.00	46.60	0.00	49.20	45.00	0.30	1.20	-1.60	0.30
Jackproppen	1.26	0.32	1.90	14.20	8.00	0.80	11.60	11.70	-1.10	-2.60	3.70
Starkströmmen	0.85	0.12	1.90	17.20	5.60	1.20	1.30	18.40	-0.70	-15.90	12.80
<b>Totalt Hjorthagen</b>	<b>2426.11</b>	<b>48.26</b>	<b>446.40</b>	<b>540.40</b>	<b>605.00</b>	<b>437.20</b>	<b>511.70</b>	<b>528.20</b>	<b>-9.20</b>	<b>-28.70</b>	<b>-76.80</b>
Värtapiren	991.55	58.91	725.30	233.50	0.00	824.10	372.70	0.00	98.80	139.20	0.00
Södra Värtan	85.18	3.81	18.70	142.00	162.50	18.00	85.30	123.90	-0.70	-56.70	-38.60
Valparaiso	89.38	1.00	21.10	50.90	183.90	8.20	17.80	41.60	-12.90	-33.10	-142.30
Hamnpåfarten	10.55	0.67	23.50	86.60	193.80	18.50	27.80	106.70	-5.00	-58.80	-87.10
<b>Totalt Värtahamnen</b>	<b>1176.65</b>	<b>64.39</b>	<b>788.60</b>	<b>513.00</b>	<b>540.20</b>	<b>868.80</b>	<b>503.60</b>	<b>272.20</b>	<b>80.20</b>	<b>-9.40</b>	<b>-268.00</b>
Energihamnen	10.11	0.21	1.60	5.40	5.80	1.40	0.80	0.90	-0.20	-4.60	-4.90
Frihamnen	10.53	0.47	211.30	6.10	6.90	70.30	3.50	3.70	-141.00	-2.60	-3.20
Studentbåten	0.00		0.50	4.70	5.30	0.00	0.50	5.00	-0.50	-4.20	-0.30

Projekt	Utfall mnkr		VP-Prognos 2015 mnkr			T1 Prognos 2015 mnkr			Avvikelse VP 2015 och T1 2015 mnkr		
	tom 2014	2015	2015	2016	2017	2015	2016	2017	2015	2016	2017
H9298600 Hjorthagen Norra 1	-121.66	-0.046									
H8001015 Hjorthagen Västra	-32.34	-0.054				-6.00	0.00	0.00	6.00	0.00	0.00
H8001439 Hjorthagen sopsug	-45.18		-20.70	-25.90	-22.10	-22.00	-31.50	-22.10	1.30	5.60	0.00
H8001836 Bygglogistikcenter	-18.49	-1.705	-10.80	-10.30	-8.70	-10.80	-10.30	-8.70	0.00	0.00	0.00
H8001100 Hjorthagen Norra 2	-0.974	-0.031	-4.00	0.00	0.00	-6.00	-0.50	0.00	2.00	0.50	0.00

Avvikelser inkomster