
Avvikelser utgifter

tom 2015 2016 2016 2017 2018 2016 2017 2018 2016 2017 2018

Hjorthagen Västra 412.5 52.3 75.2 31.7 43.5 49.0 67.4 14.1 -26.2 35.7 -29.4

Hjorthagen Norra 2 158.9 27.1 40.5 43.0 23.5 26.3 48.5 36.1 -14.2 5.5 12.6

Gasverksområdet 181.4 115.7 140.8 59.7 128.2 133.8 114.9 108.4 -7.0 55.2 -19.8

Hjorthagen sopsug 105.9 28.8 25.9 6.8 2.5 26.9 5.0 2.7 1.0 -1.8 0.2

Bobergsgata 87.7 6.3 12.3 117.3 85.7 13.8 118.3 86.8 1.5 1.0 1.1

Hjorthagen Brofästet 51.4 87.1 68.9 35.6 62.9 68.9 8.9 40.4 0.0 -26.7 -22.5

Ängsbotten 168.7 23.4 33.7 5.7 62.3 25.3 24.8 46.5 -8.4 19.1 -15.8

Kolkajen-Ropsten 42.4 17.1 21.4 109.5 335.5 17.1 113.5 122.3 -4.3 4.0 -213.2

Gasklocka 3 & 4 25.7 2.1 18.2 7.0 16.6 5.1 16.6 10.0 -13.1 9.6 -6.6

Bygglogistikcenter Hjorthagen 54.6 20.2 11.9 15.8 11.1 19.3 13.0 11.1 7.4 -2.8 0.0

Hjorthagen Norra 1 1,334.0 21.0 18.2 18.3 13.2 19.4 22.3 12.5 1.2 4.0 -0.7

Jackproppen 3.5 5.6 4.5 17.5 0.2 8.2 38.9 34.9 3.7 21.4 34.7

Starkströmmen 2.0 0.6 1.2 17.5 0.0 0.6 0.3 5.6 -0.6 -17.2 5.6

Värtapiren 1844.8 436.9 344.2 0.0 0.0 376.5 0.0 0.0 32.3 0.0 0.0

Södra Värtan 100.8 21.8 66.7 86.1 121.2 16.0 48.3 133.4 -50.7 -37.8 12.2

Valparaiso 95.3 3.6 12.3 38.6 164.5 4.8 9.7 15.6 -7.5 -28.9 -148.9

Hamnpåfarten 19.5 45.2 62.9 51.8 119.5 47.1 30.9 71.8 -15.8 -20.9 -47.7

Totalt Värtahamnen 2,060.4 507.5 486.1 176.5 405.2 444.4 88.9 220.8 -41.7 -87.6 -184.4

Energihamnen 10.4 0.2 1.4 1.2 0.2 0.4 1.3 1.2 -1.0 0.1 1.0

Frihamnen 79.9 -0.1 1.4 1.6 5.3 1.1 1.2 2.9 -0.3 -0.4 -2.4

Projekt VP-Prognos 2016 mnkr T2½ Prognos 2016 mnkrUtfall mnkr Avvikelse VP 2016 och T2½ 2016 mnkr

Bilaga 3.1 (Sid 1)



Avvikelser inkomster

tom 2015 2016 2016 2017 2018 2016 2017 2018 2016 2017 2018

H8001015 Hjorthagen Västra 16.6 7.6 1.0 1.0 9.0 1.0

H8001439 Hjorthagen sopsug 14.9 3.1 32.9 20.4 20.8 18.9 20.4 22.9 14.0 0.0 -2.1

H8001100 Hjorthagen Norra 2 304.8 1.7 0.5 1.5 0.3 0.2 -1.0 -0.3

Gasverket 4.7 17.1 8.2 12.5 461.5 15.4 12.0 451.0

Projekt Utfall mnkr VP-Prognos 2016 mnkr T2½ Prognos 2016 mnkr Avvikelse VP 2016 och T2½ 2016 mnkr

Bilaga 3.1 (sid 2)


